CALIFORNIA REGIONAT, WATER QUALITY CONTROI. BOARD
SAN FRANCILSCO BAY REGION

ORDER WG, Ti-1506

ORDER AMENDING CEASE AND DESIST ORDER NO. 76-5%
WHICH REQUIRED THE GRANADA SANTTARY DISTRICT TO
CTASE AND DESIST FROM DISCHARGING WASTES
CONTRARY T0 REQUIREMENTS PRESCRIBED BY THE
CALT¥ORNIA REGIONAL WATER QUALITY CONIROL
BOARD, SAN FRANCISCO BAY REGION

FINDINGS

The California Regional Water Quality Control Board, San ¥rancisco Bay
Region, finds that:

A. On December 17, 1974, the Regional Board adopted Order No. 7h-186
(NPDES No. CACO%7478) prescribing waste discharge requirements for
the discharge by the Granada Sanitary District, hereinafter referred
to ag the discharger.

B. On July 15, 1975, the Regional Board adopted Order No. 75-40 to amend
Order No. 74-186 to revise the compliance time schedule.

C. On June 21, 1977, the Regional Board adopted Order No. 77-58 to
furthner amend Order No. 74-186 to revise requirements and compliance
time schedules.

D. On May &, 1976, the Regional Board adopted Order No. 76-5%, a Cease
and Desist Order, including a prohibition on additional discharges
to the sewer system, which required the discharger to comply with
waste discharge requirements according to a compliance time schedule.

E. The requirements of Order No. 74-186, as amended, provides in part
as follows:

wA.  Effluent Timitations

L. The discharge of an effluent containing constituents in excess
of the following limits is prohibited:

Instan-

2-Day  7-Day Mazimun taneous

Congtituents Units Average Average Dally Mazimun

a. Chiorine Residual mg/l - - - 0.0

b. BOD mg/ 1 %0 L5 60 -
1bs/day 150 225 %00 -
kg/day 68 102 136 -
¢c. Suspended Solids mg/l 30 b5 60 -
lbs/day 150 225 50 -
kg/day 68 102 146 -
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2. The arithmetic mean of values for BOD and Suspended Solids in

effluent samples collected in a period of 30 comsecutive days
shall not exceed 15 pervent of the arithmetic mean of

respective values for influent samples collected at approximately
the same times during the same period (i.ec. 85 percent removal) .

%, The discharge of an effluent in excess of the following limits
by more than the percentage indicated is prohibited:

Congtituent Unit of Measurement .50% of time 10% of time
Grease & 0il g/, 10 15
Settleable Solids ml/1-hr 0.1 0.2

Receiving Water Limitations

1. The discharge shall not cause the following limits to be
exceeded in ocean waters after initial dilution:

Constituents :  Units Mex imum
Final Toxicity Concentration Toxicity units 0.05

Discharge Prohibitiong

1. Discharge within 1,000 feet offshore from the extreme low
waterline and where the waste will not receive a minimum
dilution ratio of 100:1 as it reaches the surface is prohibited.

2. Discharge of waste that will adversely affect waterscover rocky
substrates 1s prohibited.

%, Waste shall be discharged a sufficient distance from areas
designated as being of special biological siguificance to
assure maintenance of natural water guality conditions in
these areas.!
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Provisions

LS L)

2. The discharger shall comply with the following time schedules
to assure compliance with specifications of this Order:

a. Ttems A.l.b. and ¢: A.2., A.%. (and A.9. and A.10.
pertaining to A.%.) Bol., Bu2., G.l., C.2., and CoBa:

Task Completion Date Report of Compliance Due
Tll Compliance July 1, 1977 July 15, 1977

b. Compliance with Effluent Limitation A.l.a.

Lask Completion Date Report of Compliance Due
Commence construction April 1, 1975 April 15, 1975
Full Compliance December 1, 1975 December 15, 1975 "
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The veguirements of Cease and Desist Order No. 653 provides, in
part, as follows:

"G, The discharger shall comply with Board Order No. 74-186, as
amended, for Bffluent Limitations A.l.b, A.l.c., A.2., and
A.3.; Receiving Water Limitations B.l., and B.2.; Discharge
Prohibitions Geley Cu2., and C.3. and Prevision D.2.a. in
accord with the following time schedule:

Task " Completion Date
Submit plensg and specifications for on- Janvary 1, 1877

ahore faclilities to State Beard

Advertise for bids on construction of April 1, 1977
on=shore facilities

Open bids for on-shore facilities June i, 1977
Start construction of on-ghore facilities July 1%, 1977
Submit plans and specificalions for August 1, 18977
off-gshore outfall

Award contracf_far construction of December 1, 1977
offeshore facilities

Tull Compliance April 1, 1979 "

On March 15, 1977, the Regional Board adopted Resolution No. 77-%, a
resolution regarding the Sewer Authority Mid-Coasteide (SAM) regional
wastewater facilities, which amended Resolution No. 76-9 adepted on
May 6, 1976. Granada Sanitary District is a member of S8AM. Resolution
No. 77-% includes the following:

1. Finding that the BAM project has been delayed because of factors
beyond SAM's control.

2. Amended time schedule for the design, construction and completion
of the SAM project.

%, Commendsiion to SAM for its actions towards implementation of a
congsolidated water quality management plan for San Mateo County
Mid-Ceasteslide area.

On August 15, 1977, the California Coastal Zone Conservation Commission,
Central Cosmst Regional Commission, granted permit no. P-77~366 to

the 8ewer Authority Mid-Coastside (SAM) for comstruction of regional
wastewater facilities, including Granada Sanitary District. The

permit approved a 1.% mpd treatment facility. The applicant (SAM) had
requested a 2.0 mgd treatment facility. This has caused further delays
in implementation of facilities to comply with this Board's requirements.
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Reports from the discharger and Regional Board inspections indicate
that the discharger is violating or threatens to violate the require-
ments and time schedules listed in Findings B and T of this Order.

Proposed amendments to the Federal Water Pollution Control Act (P.L. 92-500)

presently before congress, contain provisions that, under certain
conditions a walver of secondary treatment limitations may be granted
for certain deep ocean discharges. It is uncertain at this time,

if the SAM project could gualify for such a waiver.

Proposed revisions to the State Water Resources Control Beard's Ocean
Plan are expected to be adopted by January 1978. Tt is not anticipated
that these revisions will substantially affect the discharge prohibitions
or degree of trealment required in current Ocean Plan which are
incorperated in the NPDES permit.

Starting at 1:00 p.m. on Friday, December 9, 1977, in the Cabrillo
Unified School District Offices, 498 Kelly Street, Half Moon Ray, after
due notice to the discharger and other affected persons, & hearing
panel of the Regional Bcard conducted a public hearing at which the
discharger appeared and evidence was received concerning the discharge.

Upon the bhasis of the evidence received, the hearing panel recommended
that the Regional Board issue a Cease and Desist Order sgainsl the
discharger requiring that he comply with the aforesaid requirements
immediately and in accord with a time schedule. The Regional Board
hasg independently reviewed the record.

The discharger is violating and threatening to violate the requirements
and lLime schedules listed in Findings B and F of this Order.

IT 18 HEREBY ORDERED THAT:

A,

The discharger cease and desist Trom discharging wastes contrary to
requirements listed in Findings E and F of this Order.

The discharger shall comply with Board Order No. 74-186, as amended,

for Effiuent Limitations A.l.b. (BOD), A.l.c. (Suspended Solids), A.2.
(BOD and Suspended Solids), and A.3. (grease and oil and settleable
solids); Receiving Water Iimitations B.l. (¥inal Toxicity Concentration);
Discharge Prohibitions C.l., C.2. and €.%.; and provision D.2.a. in
accordance with the following time schedule:

Task Completion Date

1) Submit amended project report for staged
construction of consolidated wastewater
project (defer construction of Regional .
Treatment Plant) Maveh 15, 1978

2) Submit complete spplication te Coastal

C ok . Februaxy L5, 1278
Commission for staged construction ﬁ I

3) Secure financing of local share March 15, 1978

4} Obtain Coastal Commission Permit rpril 24, 1978

5) Submit revised plans and specifications

to State Walter Resources Control PBoard duly 1, 1s7e
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Task Completion Date

INTERCEPTORS /QUTTFATT,
&) Advertise for construction bids

Septerbey L, 1978

7} Award construction contract Decenber 1, 1978

8) Completion of construction June 1, 1980

9) Tull compliance with requirements B.l., C.l., -
G.2., and C.3. July 1. 1980

REGIONAL TREATMENT PTLANT
10) Submit time schedule for compliance with
requirements A.l.b., A.l.c., A.2., and A.3. Forthwith

The discharger shall comply with Board Order No. 74-186, as amended
for Effluent Timitation A.l.a. {c¢hlorine residual) and provision D.2.b.
in accordance with the following time schedule:

Task Completion Date

1) Submit engineering report on means to )
assure continuous compliance February 1, 1978

2) Fall compliance April 1, 1978

The prohibition on additional discharges to the sewer system contained
in Order No., 76-5% ghall remain in Tull force and effect.

This Board will consider the partial removal of the prohibition of
additional discharges and the allowance of a specified number and
type of additional discharges to the sewer system by dischargers who
did not discharge waste into the system before May 4, 1976 when the
discharger demonstrates to the Board that they have forthwith achieved
and completed all tasks in any one of the following sections:

L. Submit revised plans and specifications to implement cousolidated
wastewater project (SAM).

2. Award construction contract(s) for interceptors snd/or ocutfall.
%. Comply with Discharge Prohibitions C.1l., C.2. and C.3%.

The Diglrict should submit to the Board adegquate documentation of
completion of any one of these tasks al least forty (40) days prior
to the Board meeting at which they asre requesting consideration

for partial or complete removal of the prohibition. If the, Board
determines that the District has forthwith achieved and completed all
tasks in any section and that compliance with other limitations and
time schedules has not deteriorated, the Board will partislly remove
said prohibition and will allow the District additional discharges
sulficient to serve those proposed projects for which the District
has received and processed all documents required by the District
for issuance of a sewer connection permit.
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The Board will consider adding significant tasks not specified above
as they become apparent which represent a measure of substantial
progress by the District as additional basis for the partial removal
of this prohibition and allowance of additional discharges to the
sewer system., Further, the Board may consider the complete remcval
of this prohibition upon the effective implementation of all items
above, and a demonstration of substantial progress toward compliance
with this Order.

F. The Gransda Sanitary District is reguired to submit to the Regional
Board by the first day of every month, beginning January 1, 1978,
a report, under penalty of perjury, on progress toward compliance
with this Order. If noncompliance or threatened noncompliance is
reported, the reasons for noncompliance and an estimated completion
date shall be provided.

G. If the Bxecutive Officer finds that the discharger has failed to
comply with the provisions of this Order, he is authorized, after
approval of the Board Chairman, to request the Attorney General to
take appropriate enforcement actions against the discharger, including
injunction and civil monetary remedies, 1 appropriate.

. TIf the Executive Officer determines that the provisions of this Order
are violated and does not refer the matier to the Attorney General,
he is instructed to report to the Board the reasons that the discharger
has been unable to comply with the provisions of this Order.

I, Fred H. Dierker, Executive Officer, do hereby certify the forepoing iz a

full, true, and correct copy of an Order adopted by the California Regional
Water Quality Coantrol Board, San Francisco Bay Region, onDecembex 20, 1977.

FRED H. DIEREEER
Brecutive Officer
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